
 

 

 

PROJECT DEVELOPMENT BOARD 

MINUTES OF MEETING 

JUNE 21, 2010 

 

 

CALL TO ORDER 

The Project Development Board met Monday, June 21, 2010 at 8:00 a.m. in the 

Fiscal Court Building located at 134 South Main Street in Harrodsburg.  The 

meeting was called to order by Judge Milward Dedman, Chairman. 

 

ROLL CALL 

Upon a roll call by Gayle Horn, the following board members were found to be 

present:  Judge Dedman, Judge Jeff Dotson, Alvis Johnson, and Rose Bishop.  

Board members Judge Darren Peckler, Joetta Wickliffe, David Patrick, and Tommy 

Hurst were not present. 

 

APPROVAL OF MINUTES 

The minutes of the May 17, 2010 meeting of the Project Development Board were 

approved as presented upon a motion by Alvis Johnson, with a second by Rose 

Bishop.  Motion carried. 

 

REPORTS/UPDATES 

 

CMW INC – In Chris Greene’s absence, CMW employee Wesley Shears brought 

the color samples for the roof of the Judicial Center for the Board to review. 

 

CODELL CONSTRUCTION CO. – David Sumner was not present, so Frank 

Isaacs, Construction Manager, presented the report.  He stated they have poured 

1200 yards of concrete, a third of the stone has been placed on the upper level, the 

basement slab has been poured, the mock-up wall has brick and stone, and the 

decking is in.  Number 57 stone has been used to backfill at the front porch.  They 

will pour four footers at the front porch today.  Mr. Isaacs shared that things are 

going well, and the building will look different in two weeks.  Judge Dedman asked 

if the building will be under roof before winter so the work can continue, and the 

answer was yes.  

 

AOC – Jim King told the Board that Frank Isaacs has pushed the schedule for this 

construction ahead, has done an excellent job with the paperwork and logs, and 

keeps great data.  Mr. King also informed the Board the contingency fund for the 

Judicial Center will no longer be used to pay the lease for the rental space, but will 

come out of the AOC budget for the project.  

 

 



PAYMENT APPLICATIONS 

The pay request included $5,787.64 to CMW Inc., and $388,473.92 to Codell 

Construction Co. for a total payment of $394,261.56.  Alvis Johnson made a motion  

 

 

to approve these bills in the amount of $394,261.56, with a second by Judge Jeff 

Dotson.  Motion carried. 

 

NEXT REGULAR MEETING 

The next regular meeting of the Project Development Board will be held Monday, 

August 16, 2010 at 8:00 a.m. in the Fiscal Court Building located at 134 South Main 

Street in Harrodsburg.  Motion carried. 

 

ADJOURNMENT 

Upon a motion by Rose Bishop, with a second by Judge Jeff Dotson, the meeting was 

adjourned.  Motion carried. 

 

 

Respectfully Submitted By, 

Gayle Horn, Recording Secretary 


